		Name	Duration	Start	Finish	Predecessors	Resource Names
1	▣	**OSI-App-Project-Plan**	**9.875 days**	**11/17/23 8:00 AM**	**11/30/23 4:00 PM**		
2	▣	**Requirements Gather...**	**1.5 days**	**11/17/23 8:00 AM**	**11/20/23 1:00 PM**		
3		Gather Functional Req...	0.5 days	11/17/23 8:00 AM	11/17/23 1:00 PM		Business Analyst;Application...
4		Gather Non-Functional...	0.5 days	11/17/23 1:00 PM	11/17/23 5:00 PM	3	Business Analyst;Application...
5		Requirements Review ...	0.5 days	11/20/23 8:00 AM	11/20/23 1:00 PM	4	Business Analyst[25%];Proj...
6		Requirements Docume...	0 days	11/20/23 1:00 PM	11/20/23 1:00 PM	5	Project Manager
7		**Design**	**2 days**	**11/20/23 1:00 PM**	**11/22/23 1:00 PM**		
8		Functional Design	0.5 days	11/20/23 1:00 PM	11/20/23 5:00 PM	6	Business Analyst;Project Ma...
9		Technical Design	0.5 days	11/21/23 8:00 AM	11/21/23 1:00 PM	8	Business Analyst;Developer
10		Design Review	1 day	11/21/23 1:00 PM	11/22/23 1:00 PM	9	Business Analyst[25%];Proj...
11		Design Sign Off	0 days	11/22/23 1:00 PM	11/22/23 1:00 PM	10	Project Manager[10%]
12		**Development**	**5.5 days**	**11/22/23 1:00 PM**	**11/29/23 5:00 PM**		
13		**GUI**	**2.5 days**	**11/22/23 1:00 PM**	**11/24/23 5:00 PM**		
14		Development	2 days	11/22/23 1:00 PM	11/24/23 1:00 PM	11	Developer
15		Unit Testing	0.5 days	11/24/23 1:00 PM	11/24/23 5:00 PM	14	Business Analyst;Developer
16		**URL Scans API Impl...**	**1.5 days**	**11/22/23 1:00 PM**	**11/23/23 5:00 PM**		
17		Development	1 day	11/22/23 1:00 PM	11/23/23 1:00 PM	11	Developer 2
18		Unit Testing	0.5 days	11/23/23 1:00 PM	11/23/23 5:00 PM	17	Business Analyst;Developer
19		**Domain Identificati...**	**1.5 days**	**11/27/23 8:00 AM**	**11/28/23 1:00 PM**		
20		Development	1 day	11/27/23 8:00 AM	11/27/23 5:00 PM	15	Developer
21		Unit Testing	0.5 days	11/28/23 8:00 AM	11/28/23 1:00 PM	20	Business Analyst;Developer
22		**Web Scraping API I...**	**1.5 days**	**11/24/23 8:00 AM**	**11/27/23 1:00 PM**		
23		Development	1 day	11/24/23 8:00 AM	11/24/23 5:00 PM	18	Developer 2
24		Unit Testing	0.5 days	11/27/23 8:00 AM	11/27/23 1:00 PM	23	Business Analyst;Developer
25		**Geo-IP API Implem...**	**1.5 days**	**11/28/23 1:00 PM**	**11/29/23 5:00 PM**		
26		Development	1 day	11/28/23 1:00 PM	11/29/23 1:00 PM	21	Developer
27		Unit Testing	0.5 days	11/29/23 1:00 PM	11/29/23 5:00 PM	26	Business Analyst;Developer
28		Development Complete	0 days	11/29/23 5:00 PM	11/29/23 5:00 PM	27	Project Manager[10%]
29		**Testing**	**0.5 days**	**11/30/23 8:00 AM**	**11/30/23 1:00 PM**		
30		User Acceptance Testing	0.5 days	11/30/23 8:00 AM	11/30/23 1:00 PM	28	Application User;Business A...
31		Testing Complete	0 days	11/30/23 1:00 PM	11/30/23 1:00 PM	30	
32		**Project Close Out**	**0.375 days**	**11/30/23 1:00 PM**	**11/30/23 4:00 PM**		
33		Submit all relevant arti...	0.25 days	11/30/23 1:00 PM	11/30/23 3:00 PM	31	Project Manager
34		Send Final Project Com...	0.125 days	11/30/23 3:00 PM	11/30/23 4:00 PM	33	Project Manager
35		Project Closed	0 days	11/30/23 4:00 PM	11/30/23 4:00 PM	34	

Business Analyst;Application User

Business Analyst;Application User

Business Analyst[25%];Project Manager[25%];Developer[25%];Application User[25%]

◆ **11/20**

Business Analyst;Project Manager[25%]

Business Analyst;Developer

Business Analyst[25%];Project Manager[25%];Developer[25%];Application User[25%]

◆ **11/22**

Developer

Business Analyst;Developer

Developer 2

Business Analyst;Developer

Developer

Business Analyst;Developer

Developer 2

Business Analyst;Developer

Developer

Business Analyst;Developer

◆ **11/29**

Application User;Business Analyst[25%]

◆ **11/30**

Project Manager

Project Manager

◆ **11/30**